Scenario

SR 99 Alaskan Way Viaduct

and Seawall Replacement Rebuild Plan
Revised June 2004

Project Description: Schedule: CEVP Result:
e Rebuilds viaduct in the same location with Begin Construction:
slightly wider lanes and some shoulders. 2008 0.14 -
e Rebuilds seawall from Washington Street to 0.12
Myrtle Edwards Park. End Construction > 01
e  Replaces the south end of the viaduct with a Range: 2014 - 2015 = 008
surface SR 99 roadway. Connections to ' S 0.06 -
Royal Brougham and Atlantic provided by o 0.0 4 -
overpasses crossing over SR 99. o 0' 02 -
e Restores Alaskan Way surface street with 4 ' 0.
e Providesimproved pedestrian and bicycle 2 8 2 8 8 v g v
access along Alaskan Way. NN NN oo oo
Total Project Cost (YOE $M)
Project Benefits: Project Cost Range: ?

e Reduces seismic risk for viaduct and 10% chance the cost < $2.7 Billion

seawall.

e Rebuilds double deck portion of viaduct with
75 year design life.

Maintains current highway capacity.
Improves access and circulation to stadium
area, waterfront piers and Port terminalsin
south end.

e  Construction can be phased over time if
funding dictates (costs would be adjusted
accordingly).

e Improves storm water treatment by
upgrading to current requirements, which
reduces storm water pollution.

e Maintains view from aerid structure.

50% chance the cost < $2.9 Billion

90% chance the cost < $3.1 Billion

What's Changed Since 2003 CEVP:

e Scope: Soil improvements scope defined. Broad Street underpass removed,
no improvements to Battery Street Tunnel.

e Schedule: No mgjor changes.

e Cost: Reduction in cost of about $400M.

Project Risks:

e  Catastrophic failure of viaduct and/or

sE2UEl| GUUE eRRy BRETRIEIE R E L, Financial Fine Print (Key Assumptions):

which could result in a more expensive

emergency replacement. e Inflation escalation isto 2012, approximate midpoint of construction.
e Complex congtruction in adenseurban area. | «  Additional federal, state, regional and local money needed to complete
e Limited number of contractors qualified and project.

available to pursue a project this large. e Project cost rangeincludes $ 35 million in past expenses, beginning 2001.
e Potential legal challenges.
Level of Low Medium High .
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